Project Management for Practical Project Managers

ISO 21500 v 5th Edition PMBok Guide

Jeb Riordan, PMP



© 2016 All Rights Reserved

Summary

- ISO21500 and PMBoK 5th Ed are very similar
- Processes organised by project stage and project management topic
- PMBoK Guide is approx 10X as thick as the ISO21500
- ISO21500 describes the processes in terms of Inputs and Outputs
- PMBok describes processes in terms of Inputs, Tools & Techniques and Outputs

ISO 21500

- All project processes are not needed to manage all projects
- Project manager decides what is needed to manage and control his project

Simplifying Complexity

Helicopter View

ISO 21500	**PMBoK Guide 5th Ed**
5 Process Groups	5 Process Groups
10 Subject Groups	10 Knowledge Areas
39 Processes	47 Processes

Process Groups

ISO 21500	PMBoK Guide 5th Ed
Initiating	Initiating
Planning	Planning
Implementing	Executing
Controlling	Monitoring & Controlling
Closing	Closing

Subject Groups/Knowledge Areas

ISO 21500	PMBoK Guide 5th Ed
Integration	Integration
Stakeholder	Stakeholder
Scope	Scope
Resource	Human Resource
Time	Time
Cost	Cost
Risk	Risk
Quality	Quality
Procurement	Procurement
Communication	Communication

Process Group: Integration

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating	4.3.2 Develop Project Charter	4.1 Develop Project Charter
Planning	4.3.3 Develop Project Plans	4.2 Develop Project Management Plan
Implementing	4.3.4 Direct Project Work	4.3 Direct and Manage Project Execution
Controlling	4.3.5 Control Project Work 4.3.6 Control Changes	4.4 Monitor & Control Project Work 4.5 Perform Integrated Change Control
Closing	4.3.7 Close Project Phase or Project 4.3.8 Collect Lessons Learned	4.6 Close Project or Phase

Process Group: Stakeholder

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating	4.3.9 Identify Stakeholders	13.1 Identify Stakeholders
Planning		13.2 Plan Stakeholder Management
Implementing	4.3.10 Manage Stakeholders	13.3 Manage Stakeholder Engagement
Controlling		13.4 Control Stakeholder Engagement
Closing		

Process Group: Scope

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating		
Planning	4.3.11 Define Scope 4.3.12 Create WBS 4.3.13 Define Activities	5.1 Plan Scope Management 5.2 Collect Requirements 5.3 Define Scope 5.4 Create WBS
Implementing		
Controlling	4.3.14 Control Scope	5.5 Validate Scope 5.6 Control Scope
Closing		

Process Group: Resource

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating	4.3.15 Establish Project Team	
Planning	4.3.16 Estimate Resources 4.3.17 Define Project Organisation	9.1 Plan HR Management
Implementing	4.3.18 Develop Project Team	9.2 Acquire Project Team 9.3 Develop Project Team 9.4 Manage Project Team
Controlling	4.3.19 Control Resources 4.3.20 Manage Project Team	
Closing		

Process Group: Time

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating		
Planning	4.3.21 Sequence Activities 4.3.22 Estimate Activity Durations 4.3.23 Develop Schedule	6.1 Plan Schedule Management 6.2 Define Activities 6.3 Sequence Activities 6.4 Estimate Activity Resources 6.5 Estimate Activity Durations 6.6 Develop Schedule
Implementing		
Controlling	4.3.24 Control Schedule	6.7 Control Schedule
Closing		

Process Group: Cost

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating		
Planning	4.3.25 Estimate Costs 4.3.26 Develop Budget	7.1 Plan Cost Management 7.2 Estimate Costs 7.3 Determine Budget
Implementing		
Controlling	4.3.27 Control Costs	7.4 Control Costs
Closing		

Process Group: Risk

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating		
Planning	4.3.28 Identify Risks 4.3.29 Assess Risks	11.1 Plan Risk Management 11.2 Identify Risks 11.3 Perform Qualitative Risk Analysis 11.4 Perform Quantitative Risk Analysis 11.5 Plan Risk Response
Implementing	4.3.30 Treat Risks	
Controlling	4.3.31 Control Risks	11.6 Control Risks
Closing		

Process Group: Quality

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating		
Planning	4.3.32 Plan Quality	8.1 Plan Quality Management
Implementing	4.3.33 Perform Quality Assurance	8.2 Perform Quality Assurance
Controlling	4.3.34 Perform Quality Control	8.3 Control Quality
Closing		

Process Group: Procurement

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating		
Planning	4.3.35 Plan Procurements	12.1 Plan Procurement Management
Implementing	4.3.36 Select Suppliers	12.2 Conduct Procurements
Controlling	4.3.37 Administer Contracts	12.3 Control Procurements
Closing		12.4 Close Procurements

Process Group: Communications

Subject Group	ISO 21500	PMBoK Guide 5th Ed
Initiating		
Planning	4.3.38 Plan Communications	10.1 Plan Communications Management
Implementing	4.3.39 Distribute Information	10.2 Manage Communications
Controlling	4.3.40 Manage Communications	10.3 Control Communications
Closing		

Project Management
for
Practical Project Managers

Jeb Riordan, PMP



© 2016 All Rights Reserved